Action Item Log 3

Gulfco Superfund Site Weekly Project Status Meeting
8/10/2010

++« ENFORCEMENT CONFIDENTIAL***

Preparing draft action memo; enforcement attachment

1 |Complete action memo for tank removal Engbloom 8/20/2010 is complete
2 |Complete tank removal AOC/SOW Nann, Miller | 8/27/2010 Draft prepared; final based on action memo.
3 |Administrative record for tank removal AOC Miller, Nann | 8/27/2010
4 |Transmit markup of EE/CA AOC & SOW to PRPs Na”;‘/iii"rddy’ 8/13/2010 Preparing markup
5 IAdministrative record for EE/CA AOC Miller, Nann | 8/20/2010
N Management,
6 |Sign or drop EE/CA ACC Site Team 8/20/2010
Modify task order to include
7 Inmaﬁe work on task order for EE/CA & cap repair field work if EE/CA AOC Miller 8/23/2010 sedlmgnt _ren.\oval if BERA
not signed sampling indicates an
. unacceptable risk
3 ggﬁr;;t task order SOW & IGCE for EE/CA & cap repair if EE/CA AOC not Miller 8/27/2010
9 |Initiate task order workplan request if EE/CA AOC not signed PO & CO 9/3/2010
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